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Consent Decree Schedule 2013‐2014 Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Program Management Support 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

Supplemental Environmental Project (SEP)
West Bank Interceptor

West Bank Interceptor Work Plan
Flow Monitoring
Inspection and Structural Evaluation of West Bank Interceptor
Flow Data and Structural Evaluation Analysis
West Bank Interceptor Evaluation Activities and Report
West Bank Interceptor Evaluation Report and Rehabilitation Plan
West Bank Interceptor Design and Construction ‐ Phase 1
West Bank Interceptor Activity Report ‐ Phase 1
West Bank Interceptor Design and Construction ‐ Phase 2
West Bank Interceptor Activity Report ‐ Phase 2

Wastewater Collection & Transportation System
Sewershed Prioritization Work Plan
Flow Monitoring
Sewershed Characterization
WCTS Mapping
WCTS Capacity Assessment (Pump Stations, Lines, Etc.)
Hydraulic Modeling
Sewershed Prioritization Activities and Report
Sewershed Evaluation Plan
WCTS Evaluation ‐ Flow Monitoring, SSES, Etc. ‐ Sewershed Group 1
WCTS Evaluation Report Group 1 
WCTS Rehabilitation Design and Construction Group 1
WCTS Rehabilitation Activity Report (Group 1)
WCTS Evaluation ‐ Flow Monitoring, SSES, Etc. ‐ Sewershed Group 2
WCTS Evaluation Report Group 2
WCTS Rehabilitation Design and Construction Group 2
WCTS Rehabilitation Activity Report (Group 2)

Savanna WWTF, PH, Trahon
Comprehensive Performance Evaluation (CPE) of SSWWTF
Composite Correction Plan (CCP) of SSWWTF
Short Term Corrective Actions
Long Term Corrective Actions
SSWWTF ‐ Remove Sludge From Storm Cells
SSWWTF ‐ Dispose of Sludge Removed From Storm Cells
Presidential Hills NPDES Compliance

CMOM Activities
Training Program
Capacity Assurance Program (CAP)
Sewer Overflow Response Plan (SORP)  Training, tracking, analysis, reporting

Interjurisdictional Agreement Program
Private Lateral Program
Water Quality Monitoring Program
Pump Station Operations Program Program     Development

Fats, Oils and Grease (FOG) Program
Pump Station Maintenance Program Program   

Gravity Line Preventative Maintenance Program
WWTF Operation and Maintenance Program Program Development

Financing & Cost Analysis Program

4‐2

Achieve Compliance

Develop Plan

Develop Work Plan

Program Development

Program Development

City of Jackson, MS 

Program Development

Program Development

Program Development

Program Development

 Data and Structural Evaluation Analysis

Fiscal Year 2013

Develop Work Plan

Facilities Plan / Bidding

Develop Work Plan

Perform Comprehensive Performance 

Fiscal Year 2014

Contract Award / Begin Flow Monitoring

Field verification/Mapping

Development

Construct Improvements

 Evaluation of Savanna WWTF

Continue building digital system map

Continue Improvements and Removal

Develop Evaluation Report

Program Development Implementation

Implementation

Implementation

Contract Award / Begin Flow Monitoring

CCTV / Physical Inspection

Model Selection Model Development


